

CURRENT REPORT**In compliance with Law no. 24/2017 regarding Issuers of Financial Instruments and Market Operations and A.S.F. Regulation no. 5/2018**Report date: **April 2, 2021**Company name: **Societatea Nationala de Gaze Naturale ROMGAZ S.A.**Address: **Mediaș, 4 Constantin I. Motas Square, Sibiu County – Romania, 551130**Phone/fax no: **004-0374-401020 / 004-0269-846901**Fiscal Code: **RO14056826**LEI Code: **2549009R7KJ38D9RW354**Trade Register registration number: **J32/392/2001**Subscribed and paid in share capital: **385,422,400 RON**Regulated market where the issued securities are traded: **Bucharest Stock Exchange (BVB), London Stock Exchange (LSE)****Significant events to be reported:**

- **Termination of Public Procurement Contract No. 13384/2016 for performing the turnkey project Development of Iernut Power Plant by Building a New 430 W power plant, with Combined Cycle Gas Turbine concluded between S.N.G.N. ROMGAZ S.A as Purchaser and Consortium consisting from DURO FELGUERA S.A. and S.C. ROMELECTRO S.A. as Executor**

In compliance with the provisions of Law No. 24/2017 and Article 234, paragraph 1, letter i) from F.S.A. Regulation No 5/2018, S.N.G.N. ROMGAZ S.A. informs its shareholders and investors upon the fact that, following the non-execution of the contractual obligations, in due time, by the Executor, by Resolution No. 28 of April 1, 2021 the Board of Directors expressed its agreement to terminate the Contract No. 13384/2016, having as object the Development of CTE Iernut, through the construction of a 430 MW thermal power plant, with a combined cycle with gas turbines.

Accordingly, on April 2, 2021, S.N.G.N. ROMGAZ S.A. sent to the Executor the notice of termination of the Contact No. 13384/2016.

The notice of termination shall take effect, within 5 days, from the receipt of the notification by the Executor.

Currently, S.N.G.N. ROMGAZ S.A. has an ongoing technical and economic expertise, having as main object the determination of the physical and value stage of contract execution, as well as the determination of the remaining works to be performed, for the completion and enforceability of the investment.

After the completion of the technical and economic expertise, S.N.G.N. ROMGAZ S.A. shall make all the necessary and useful steps for the completion and enforceability of the investment, in the shortest time possible.

**Chief Executive Officer,
Aristotel Marius JUDE**